San Mateo Expanded Site Investigation
Near Grants, Cibola and McKinley Counties, New Mexico
Daily Report

Date: 10/30/2014
Time: 1800

Team:

Derrick Cobb

Health and Safety:

1. On 30 October 2014, The Weston team conducted a tailgate safety meeting with Yellow Jacket
Drilling (YJD) services team. Topics discussed included radiation awareness, slips, trips, falls, and
dehydration. Driving awareness was also discussed. All safety related topics were documented
in the site logbook and applicable instrument field data sheets.

2. No near misses or injuries occurred.

Weston Team Operations Completed:

1. Weston and YJD personnel continued drilling BG-07 location. The team drilled to a total depth
(TD) of 57 ft below ground surface (bgs) where bedrock (reddish brown sandstone) was
encountered. YJD drilled approximately one foot into the sandstone. Moisture was first
encountered between 50 and 55 ft bgs. The augers were left in the hole overnight. If sufficient
water accumulates overnight, a monitoring well will be installed following discussion with EPA.
Alluvial material was collected just above the sandstone and will be archived for SPLP analysis.
Weston and YJD obtained water from the bulk loading facility located in the Village of Milan.

. YID received well materials and supplies at unloaded at the soil staging pad.

4. Weston and EPA OSC Jon Rinehart visited (S} 2d discussed proposed sample
locations BG-03, BG-04 and BG-05 (revised location). (S 25 agreeable to all three
proposed boring locations. One request from (S \as to have BG-03 installed as a
flush-mounted well. All other wells to completed above-ground.

5. Bird Seismic crew will arrive in Grants on Monday afternoon, November 3™. Radiation
awareness training is tentatively scheduled for Tuesday, November 4. The radiation awareness
training will be conducted by Mr. Bob Schoenfelder, CIH.

Planned activities for 31 October 2014 and 1 November 2014:

1. Weston and YID to install well at BG-07 location pending sufficient water and concurrence by
EPA. Water level measurements will be collected tomorrow morning. YJD will complete the
well including grout, pad and locking protective cap.

2. Weston and YJD anticipate beginning BG-03 on (S} S rrorerty on Saturday, November
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Anticipated problems:

1. When the Weston team conducted the survey for BG-01, team noticed the south side of Arroyo
del Puerto was inaccessible from the north. Weston team will look for an alternate route for
borings BG-01a and BG-01c, possibly via BLM property.

2. Based on discussions and a site walk with [{SJ . the ocation of proposed
location BG-05 was confirmed be off his property boundary. The EPA, Weston team and [{ijj]
DG sc'ected an alternate location which is located on the ([l rroperty.

Open Items to be Resolved:
1. (DI nouired about the Weston team sampling his deep well. The Weston team

directed [{SiS to contact LaDonna Turner regarding sampling his deep well. Weston will
schedule the well sampling.
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